
Project Location and Background 
 
The Lower Willow Creek Coal Pile was located 
between US Highway 191 and Willow Creek just 
east of the creek’s confluence with Price River.  It 
was the last of several coal refuse piles dumped 
along Price River and Willow Creek to be reclaimed 
by the AMRP, following several projects in the 
1980s-90s. 
 
The Lower Willow Creek Coal Pile covered about 
two acres of floodplain. 
 
The reclamation coincided in time with the 
decommissioning and demolition of the nearby 
Carbon power plant (PacifiCorp).   This, plus  the 
earlier reclamation of Plateau Mining Co.’s Willow 
Creek mine meant that all energy-related 
disturbance in the Castle Gate vicinity was 
reclaimed. 

 

Coal refuse excavation 

INDIAN-PRICE CANYON PROJECT: 
 LOWER WILLOW CREEK PHASE 

Carbon County, Utah 
AMR/0007/941 

 

Owner: 
Plateau Mining Co. 
 

Engineering/Design: 
AECOM 
 

General Contractor: 
Harrison Oilfield Services 
 

AMRP Project Manager:  
Chris Rohrer 

The AMRP in the Division of Oil, Gas and Mining, Utah Department 
of Natural Resources, was created in 1983 to address physical 
safety hazards associated with abandoned mines as authorized by 
the Surface Mining Reclamation and Control Act  (SMCRA) of 1977.  
The Program is funded by The Utah Coal Producers who pay an 
abandoned mine reclamation  fee to the Office of Surface Mining 
(OSM) on each ton of coal mined in Utah. 
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Pre-reclamation overview  (7/13/12) 



Indian-Price Canyon Project:  Lower Willow Creek Phase  
 --  Construction Summary 

 
 

 
Indian-Price Canyon Project: 

Lower Willow Creek Phase 
AMLIS Key:  UT000012 

Construction Cost:  $310,274.38 

PROJECT HIGHLIGHTS: 
 
Project Cost: Bid Amount      $313,116.15 
 Final Amount   $310,274.38 
 
Change Orders: 1 – ($2,841.77)  
 deleted tasks not required 
 & minor quantity adjustments 
 
Project Dates:  Start:  October 31, 2016 
 Suspend:  December 22, 2016 
 Resume:  April 3, 2017 
 Finish:  April 12, 2017 
 41 Work Days 
 69 Calendar Days 
 
Accomplishments:  Structures Demolished:  1 
 Debris Removed to Landfill:  70 tons 
 Asphalt Salvaged:  705 cy 
 Coal Refuse Salvaged:  12,096 tons 
 Topsoil Imported:  9,344 cy 
 Streambank Protected:  500 ft 
 Revegetation:  1.9 acres 

Harrison Oilfield Services of Moab, Utah, was awarded the contract for the project. The work included 
excavation and removal of coal refuse down to a 3h:1v slope.  Subcontractor Savage Industries trucked the coal 
to the Sunnyside Cogeneration Plant for recovery of energy values.  The remaining coal refuse was covered with 
geotextile and capped with three feet of clean soil imported from Price Canyon.  Other work included demolition 
of an above-ground pipeline, construction of three riprapped ditches to carry runoff, and revegetation.  

Below:  Pre-reclamation (7/13/12) and post-reclamation (5/2/17) views of the Lower Willow Creek  Coal Pile site. 
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